COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 19/ 2016

ESTI MATE SUMVARY 11:19: 34
CONTI D C19007 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19007- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 235.0 DAYS TIME ALLOW 11/13/201 FI XED COVPLETI ON DATI
US 6 BRUSH CREEK BRI DGE (F-09-0O PERCENT TIME:  100. 00 ORI G TIME ALLOW 11/13/201 FI XED COVPLETI ON DAT
PRQJECT NO. BR0063- 042
US 6 BRUSH CREEK BRI DGE (F-09-0O
NAVE OF RQAD: 006E
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 05/ 19/ 2016 DATE TI ME STARTED 03/ 24/ 2015
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 11/ 2014 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 01/ 05/ 2015 DATE TI ME STOPPED 11/13/2015
DATE CONTRACT EXECUTED 01/ 27/ 2015 DATE ACCEPTED 11/ 13/ 2015
DRAPER UT 84020 (801) 617-1753 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,754, 145. 67 PARTI Ol PATI NG $ 3,754, 145. 69 $ 8, 054. 88
AVWARD PRQJIECT AMT: $ 3,806, 341. 02 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3, 754, 145. 69 8,054.88
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 754, 145. 69 8, 054. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 57, 095. 12
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 754, 145. 69 65, 150. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 754, 145. 69 65, 150. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 65, 150. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19007

PCN: 19007-BI D

PRQJECT: BR0063- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

*Renoval of Inlet

0015 202-00035

*Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

Renoval of Ground Sign

0040 202-01130

Renoval of Guardrail Type 3

0045 202-01300

Renoval of End Anchor age

0050 203-00060

0055 203-00100 *Muck Excavation

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
50, 000. 00000
3. 000
EACH
1, 535. 62000
313. 000
LF
23. 55000
1. 000
EACH
10. 24000
4,101. 000
SY
2.70000
470. 000
SF
3. 07000
3. 000
EACH
102. 38000
1, 332. 000
LF
3. 79000
3. 000
EACH
195. 64000
19, 485. 000
CcY
28. 66000
2,617.000
CcY

26. 11000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

3. 000
0. 000
3. 000

313. 000
0. 000
313. 000

=

000
0. 000

[y

. 000

4,101. 000
0. 000
4,101. 000

470. 000
0. 000
470. 000

3. 000
0. 000
3. 000

1, 332. 000
0. 000
1, 332. 000

3. 000
0. 000
3. 000

19, 485. 000
0. 000
19, 485. 000

2,617.000
0. 000
2,617.000

Page 2
ESTI MATE RUN 05/ 19/ 2016

11:19: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
50, 000. 00
0. 00
4, 606. 86
0. 00
7,371.15
0. 00
10. 24
0. 00
11, 072. 70
0. 00
1, 442. 90
0. 00
307. 14
0. 00
5, 048. 28
0. 00
586. 92
0. 00
558, 440. 10
0. 00
68, 329. 87



CONTI D C19007

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQIECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 *Bl adi ng 9. 000 9. 000
HOUR 0. 000 0. 00
148. 44000 9. 000 1, 335.96
0065 203-01510 *Backhoe 8. 000 8. 000
HOUR 0. 000 0. 00
112. 61000 8. 000 900. 88
0070 203-01515 Backhoe (Landscapi ng) 3. 000 3. 000
HOUR 0. 000 0. 00
112. 61000 3. 000 337.83
0075 203-01550 *Dozi ng 15. 000 15. 000
HOUR 0. 000 0. 00
153. 56000 15. 000 2,303. 40
0080 203-01555 Dozi ng (Landscapi ng) 3. 000 3. 000
HOUR 0. 000 0. 00
153. 56000 3. 000 460. 68
0085 203-01594 *Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
112. 61000 8. 000 900. 88
0090 203-01597 Pot hol i ng 15. 000 4. 000
HOUR 11. 000 2,252.25
204. 75000 15. 000 3,071.25
0095 203-01620 Sweepi ng 7.000 7.000
HOUR 0. 000 0. 00
51. 19000 7.000 358. 33
0100 203-02330 Labor er 10. 000 10. 000
HOUR 0. 000 0. 00
30. 71000 10. 000 307. 10
0105 206- 00000 *Structure Excavation 97. 000 97. 000
CY 0. 000 0. 00
20. 47000 97. 000 1, 985. 59
0110 207-00205 *Topsoi | 1, 098. 000 981. 000
CY 117. 000 837.72
7.16000 1, 098. 000 7,861. 68



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log (12 Inch) 157. 000 157. 000
LF 0. 000 0. 00
3. 96000 157. 000 621.72
0120 208- 00009 *Erosion Log (20 Inch) 985. 000 985. 000
LF 0. 000 0. 00
5. 89000 985. 000 5, 801. 65
0125 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0130 208- 00035 *Aggr egat e Bag 45. 000 45. 000
LF 0. 000 0. 00
3. 07000 45. 000 138. 15
0135 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
716. 62000 0. 000 0. 00
0140 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
921. 37000 2.000 1,842.74
0145 208-00070 Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
2, 559. 37000 6. 000 15, 356. 22
0150 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
46. 07000 8. 000 368. 56
0155 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
71. 66000 0. 000 0. 00
0160 208- 00206 Erosi on Control Supervisor 162. 000 162. 000
DAY 0. 000 0. 00
112. 61000 162. 000 18, 242. 82
0165 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
0. 01000 1. 000 0.01



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seeding (Native) 3.500 3. 100
ACRE 0. 400 393.12
982. 80000 3. 500 3, 439. 80
0175 212- 00009 *Seedi ng (Tenpor ary) 1.100 1.100
ACRE 0. 000 0. 00
982. 80000 1.100 1, 081. 08
0180 212-00028 *Seedi ng (Wt ands) 0. 040 0. 040
ACRE 0. 000 0. 00
2, 006. 55000 0. 040 80. 26
0185 212-00032 *Soi | Condi tioning 3.500 3. 100
ACRE 0. 400 1, 310. 40
3, 275. 99000 3. 500 11, 465. 97
0190 213-00003 *Mul ching (Weed Free) 4. 000 4.000
ACRE 0. 000 0. 00
767. 81000 4.000 3,071.24
0195 213-00061 *Mul ch Tackifier 786. 000 786. 000
LB 0. 000 0. 00
2.56000 786. 000 2,012.16
0200 214- 00205 *Deci duous Tree (5 Gallon Container) 25. 000 25. 000
EACH 0. 000 0. 00
281. 53000 25. 000 7,038. 25
0205 214-01010 *Brush Layer Cutting 60. 000 60. 000
EACH 0. 000 0. 00
4. 35000 60. 000 261. 00
0210 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 736. 000 3, 736. 000
d ass
SY 0. 000 0. 00
2.10000 3, 736. 000 7,845. 60
0215 216- 00301 *Turf Reinforcement Mat (O ass 1) 350. 000 305. 000
SY 45. 000 241. 65
5. 37000 350. 000 1, 879. 50
0220 240-00000 *Wldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
119. 27000 10. 000 1,192.70



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
12. 80000 0. 000 0.00
0230 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 199. 21000 1. 000 3,199.21
0235 304- 02000 *Aggregat e Base Course (O ass 2) 1, 603. 550 1, 603. 550
TON 0. 000 0. 00
28. 66000 1, 603. 550 45, 957. 74
0240 304- 06000 *Aggregat e Base Course (C ass 6) 7,067.720 7,067.720
TON 0. 000 0. 00
26. 87000 7,067.720 189, 909. 64
0245 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 110. 100 110. 100
TON 0. 000 0. 00
209. 87000 110. 100 23, 106. 69
0250 403-34701 *Hot Mx Asphalt (G ading SX) (75) 1, 586. 590 1, 586. 590
TON 0. 000 0. 00
75. 76000 1, 586. 590 120, 200. 06
0255 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 85. 830 85. 830
TON 0. 000 0. 00
491. 40000 85. 830 42,176. 86
0260 411-10255 *Emul sified Asphalt (Sl ow Setting) 627. 000 627. 000
GAL 0. 000 0. 00
2. 05000 627. 000 1, 285. 35
0265 420- 00102 Geotextile (Erosion Control) (O ass 1) 362. 000 362. 000
SY 0. 000 0. 00
2. 05000 362. 000 742.10
0270 420-00112 *Geotextile (Drainage) (Oass 1) 14. 000 14. 000
SY 0. 000 0. 00
4.09000 14. 000 57. 26
0275 420-00132 Geotextile (Separator) (Cass 1) 2, 130. 000 2, 130. 000
SY 0. 000 0. 00
3. 07000 2,130. 000 6, 539. 10



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 506-00209 *Riprap (9 Inch) 4.000 4.000
CcY 0. 000 0.00
108. 00000 4.000 432. 00
0285 603-00200 Pi pe Protection 1. 000 1. 000
LS 0. 000 0.00
29, 688. 69000 1. 000 29, 688. 69
0290 603-01180 *18 Inch Reinforced Concrete Pipe 50. 000 50. 000
LF 0. 000 0. 00
84. 46000 50. 000 4,223.00
0295 603-05018  *18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0.00
742. 22000 3. 000 2,226. 66
0300 604-25015 *Vane Grate Inlet (15 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 961. 49000 2.000 13,922.98
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 240. 000 1, 240. 000
LF 0. 000 0. 00
24.57000 1, 240. 000 30, 466. 80
0310 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0.00
1, 336. 14000 4.000 5, 344.56
0315 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
834. 35000 1. 000 834. 35
0320 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 166. 20000 1. 000 1, 166. 20
0325 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
1, 974. 55000 4.000 7,898. 20
0330 607-11525 Fence (Plastic) 91. 000 91. 000
LF 0. 000 0. 00
5. 89000 91. 000 535. 99



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO. 0009 11:19: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-56001 Fence (Animal Protection) 250. 000 250. 000
LF 0. 000 0. 00
11. 42000 250. 000 2, 855. 00
0340 609-60011 *Curb Type 6 (Section M 211. 000 211. 000
LF 0. 000 0. 00
25. 59000 211. 000 5, 399. 49
0345 612-00001 Del i neator (Type I) 30. 000 30. 000
EACH 0. 000 0. 00
22.52000 30. 000 675. 60
0350 612-00003 Delineator (Type I11) 6. 000 6. 000
EACH 0. 000 0. 00
22.52000 6. 000 135. 12
0355 614-00011 Sign Panel (Cass I) 34. 000 34. 000
SF 0. 000 0. 00
20. 47000 34. 000 695. 98
0360 614-01512 Steel Sign Support (2-1nch Round) (Post) 32.000 32. 000
LF 0. 000 0. 00
14. 33000 32.000 458. 56
0365 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 3. 000
EACH 0. 000 0. 00
122. 85000 3. 000 368. 55
0370 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 22.000 22.000
LF 0. 000 0. 00
10. 24000 22.000 225.28
0375 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
511. 87000 2. 000 1,023.74
0380 621-00450 *Det our Pavenent 4,567. 000 4, 567. 000
Sy 0. 000 0. 00
41. 21000 4, 567. 000 188, 206. 07
0385 621-00500 Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 624-20300 *Det our Drainage Pipe (dass 0) 454. 000 454. 000
LF 0. 000 0. 00
55. 79000 454. 000 25, 328. 66
0395 624-29018 *18 Inch Drai nage Pipe (O ass 9) 58. 000 58. 000
LF 0. 000 0. 00
84. 46000 58. 000 4,898. 68
0400 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
24, 569. 95000 1. 000 24, 569. 95
0405 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
390, 000. 00000 1. 000 390, 000. 00
0410 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0415 627- 00001 *Paverent Mar ki ng Pai nt 44. 000 44.000
GAL 0. 000 0. 00
71. 66000 44.000 3, 153. 04
0420 627-00005 *Epoxy Pavenent Mar ki ng 30. 000 30. 000
GAL 0. 000 0. 00
153. 56000 30. 000 4, 606. 80
0425 629-01002  *Survey Monument (Type 2) 3.000 0. 000
EACH 3. 000 3, 685. 50
1, 228. 50000 3. 000 3, 685. 50
0430 629-01110 *Locat e Monunents 4. 000 0. 000
HOUR 4.000 614. 24
153. 56000 4.000 614. 24
0435 630-00000  *Fl aggi ng 1, 891. 000 1, 891. 000
HOUR 0. 000 0. 00
31. 00000 1, 891. 000 58, 621. 00
0440 630- 00007 *Traffic Control Inspection 85. 000 85. 000
DAY 0. 000 0. 00
310. 00000 85. 000 26, 350. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-00012 *Traffic Control Managenent 123. 000 123. 000
DAY 0. 000 0. 00
512. 00000 123. 000 62, 976. 00
0450 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
0455 630- 80337 *Barricade (Type 3 MC) (Tenporary) 2.000 2.000
EACH 0. 000 0.00
280. 51000 2.000 561. 02
0460 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
375. 72000 0. 000 0. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 47. 000 47. 000
EACH 0. 000 0. 00
40. 95000 47.000 1, 924. 65
0470 630-80342  *Construction Traffic Sign (Panel Size B) 15. 000 15. 000
EACH 0. 000 0.00
48. 00000 15. 000 720. 00
0475 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0.00
2,943. 28000 3. 000 8, 829. 84
0480 630-80360  *Drum Channel i zi ng Device 50. 000 50. 000
EACH 0. 000 0.00
12. 28000 50. 000 614. 00
0485 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0.00
14. 33000 10. 000 143. 30
0490 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 3, 000. 000
LF 0. 000 0. 00
35. 83000 3, 000. 000 107, 490. 00
0495 630-80380 *Traffic Cone 49. 000 49. 000
EACH 0. 000 0. 00
6. 00000 49. 000 294.00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80510 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 535. 62000 0. 000 0.00
0505 630-85011 *| npact Attenuator (Tenporary) 771. 000 771.000
DAY 0. 000 0. 00
35. 60000 771.000 27,447. 60
0510 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0520 700- 70012 F/ A Asphal t Pavenent |ncentive 18. 650 18. 650
F A 0. 000 0. 00
1. 00000 18. 650 18. 65
0525 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70018 F/ A Roadway Snoot hness | ncentive -2,599. 530 -2,599. 530
F A 0. 000 0. 00
1. 00000 -2,599. 530 -2,599.53
0535 700-70019 F/ A Asphalt Cement Cost Adjustnent -13, 364. 520 -13, 364. 520
F A 0. 000 0. 00
1. 00000 -13, 364. 520 -13, 364. 52
0540 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70587 F/ A Hazardous Waste Di sposal (Description) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On-The-Job Trai nee 0. 000 640. 000
HOUR - 640. 000 -1, 280. 00
2. 00000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQIECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 625-00001 Const Surveying (Hour) CMD #03 18. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
CAT 0200 CURRENT AMI $ 2,539,618.88 % 8,054.88¢% 2,539, 618.88

CAT NOO300 STRUCTURES-WALLS

0550 206- 00000 *Structure Excavation 922. 000 922. 000
(e 0. 000 0. 00
20. 47000 922. 000 18, 873. 34
0555 206- 00100 *Structure Backfill (Oass 1) 1, 046. 000 1, 046. 000
(% 0. 000 0. 00
51. 65000 1, 046. 000 54, 025. 90
0560 206- 00360 Mechani cal Rei nforcenent of Soil 462. 000 462. 000
(& 0. 000 0. 00
17. 83000 462. 000 8, 237. 46
0565 206- 00505 *Filter Material (Special) 71. 000 71. 000
(% 0. 000 0. 00
81. 90000 71. 000 5, 814. 90
0570 420- 00000 Geonenbr ane 358. 000 358. 000
Sy 0. 000 0. 00
16. 33000 358. 000 5, 846. 14
0575 504- 04410 Bl ock Faci ng 1, 490. 000 1, 490. 000
SF 0. 000 0. 00
17. 15000 1, 490. 000 25, 553. 50
0580 506-01020 Ceogri d Rei nforcenent 750. 000 750. 000
Sy 0. 000 0. 00
6. 88000 750. 000 5, 160. 00
0585 601- 03000 Concrete Cass D 15. 400 15. 400
(% 0. 000 0. 00
1, 400. 63000 15. 400 21,569. 70
0590 601-40300 *Structural Concrete Coating 74. 000 74. 000
Sy 0. 000 0. 00

14. 74000 74. 000 1, 090. 76



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQIECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES- WALLS
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 684. 000 1, 684. 000
LB 0. 000 0. 00
0. 40000 1, 684. 000 673. 60
0600 605- 00040 *4 Inch Perforated Pipe Underdrain 216. 000 216. 000
LF 0. 000 0. 00
18. 43000 216. 000 3, 980. 88
0605 605- 84000 *Subsurface Drain Qutlet 6. 000 6. 000
LF 0. 000 0. 00
20. 47000 6. 000 122. 82
CAT 0300 CURRENT AMI $ 150, 949. 00 $ 0.00% 150, 949. 00
CAT NOO301 STRUCTURES - F-09- AU
0610 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0615 206- 00000 *Structure Excavation 1, 099. 000 1, 099. 000
CY 0. 000 0. 00
20. 47000 1, 099. 000 22,496.53
0620 206- 00100 *Structure Backfill (dass 1) 706. 000 706. 000
CY 0. 000 0. 00
51. 65000 706. 000 36, 464. 90
0625 206- 00200 *Structure Backfill (dass 2) 126. 000 126. 000
CY 0. 000 0. 00
55. 28000 126. 000 6, 965. 28
0630 206- 00360 Mechani cal Rei nforcenent of Soil 706. 000 706. 000
CY 0. 000 0. 00
17. 83000 706. 000 12,587.98
0635 403-34701 *Hot M x Asphalt (G ading SX) (75) 114. 000 114. 000
TON 0. 000 0. 00
75. 76000 114. 000 8, 636. 64
0640 411-03352 *Asphal t Cement Perfornance G ade (PG 58-28) 6. 170 6.170
TON 0. 000 0. 00
491. 40000 6.170 3,031.94
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PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQIECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES - F-09-AU

0645 420-00113 *Ceotextile (Drainage) (O ass 2) 461. 000 461. 000
Sy 0. 000 0. 00
4. 09000 461. 000 1,885.49
0650 502-00100 *Drilling Hole to Facilitate Pile Driving 641. 000 641. 000
LF 0. 000 0. 00
67. 29000 641. 000 43,132.89
0655 502- 00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
133. 48000 18. 000 2,402. 64
0660 502-11274 *Steel Piling (HP 12x74) 647. 000 647. 000
LF 0. 000 0. 00
77. 05000 647. 000 49, 851. 35
0665 506- 00206 *Riprap (6 Inch) 140. 000 140. 000
Cy 0. 000 0. 00
108. 00000 140. 000 15, 120. 00
0670 515-00120 *Wat er proof i ng (Menbrane) 722.000 722.000
Sy 0. 000 0. 00
18. 54000 722.000 13, 385. 88
0675 518-03000 Sawi ng and Seal i ng Bridge Joint 90. 000 90. 000
LF 0. 000 0. 00
2.05000 90. 000 184. 50
0680 601- 03040 *Concrete O ass D (Bridge) 371. 100 371. 100
Cy 0. 000 0. 00
620. 18000 371. 100 230, 148. 80
0685 601- 40300 *Structural Concrete Coating 665. 000 665. 000
Sy 0. 000 0. 00
14. 74000 665. 000 9, 802. 10
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 59, 351. 000 59, 351. 000
LB 0. 000 0. 00
0. 40000 59, 351. 000 23, 740. 40
0695 606- 11030 Bridge Rail Type 10M 335. 000 335. 000
LF 0. 000 0. 00

128. 49000 335. 000 43, 044. 15
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PON: 19007- BI D ESTI MATE RUN 05/ 19/ 2016
PRQIECT: BR0O063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES - F-09- AU
0700 613-00200 2 Inch Electrical Conduit 690. 000 690. 000
LF 0. 000 0. 00
7.68000 690. 000 5,299. 20
0705 613-07026 Pul | Box (16"x24"x12") 4.000 4. 000
EACH 0. 000 0. 00
665. 44000 4. 000 2,661.76
0710 618-00172 Prestressed Concrete | (BT72) 604. 000 604. 000
LF 0. 000 0. 00
293. 71000 604. 000 177, 400. 84
0780 900- 00012 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Ofs 86. 000 86. 000
LF 0. 000 0. 00
61. 64000 86. 000 5,301. 04
CAT 0301 CURRENT AMI  $ 788,544.31 % 0.00 % 788, 544. 31
CAT NOO302 STRUCTURES - 006E148411BR
0715 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0720 206-00000 *Structure Excavation 741. 000 741. 000
CY 0. 000 0. 00
20. 47000 741. 000 15, 168. 27
0725 206- 00100 *Structure Backfill (dass 1) 203. 000 203. 000
CY 0. 000 0. 00
51. 65000 203. 000 10, 484. 95
0730 420-00112 *CGeotextile (Drainage) (Cass 1) 160. 000 160. 000
SY 0. 000 0. 00
4. 09000 160. 000 654. 40
0735 506- 00209 *Riprap (9 Inch) 107. 000 107. 000
CY 0. 000 0. 00
108. 00000 107. 000 11, 556. 00
0740 515-00120 *Wat er proof i ng ( Menbrane) 130. 000 130. 000
SY 0. 000 0. 00
18. 54000 130. 000 2,410. 20



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19007-BI D ESTI MATE RUN 05/ 19/ 2016
PRQJECT: BR0063- 042 ESTI MATE NO 0009 11:19: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURES - 006E148411BR
0745 601- 03030 Concrete Cass D (Box Cul vert) 171. 000 171. 000
CcY 0. 000 0. 00
538. 89000 171. 000 92, 150. 19
0750 602-00020 *Rei nforcing Steel (Epoxy Coated) 29, 144. 000 29, 144. 000
LB 0. 000 0. 00
0. 40000 29, 144. 000 11, 657. 60
CAT 0302 CURRENT AMI  $ 199, 081.61 % 0.00$ 199, 081. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0755 620-00002 Field Ofice (Qass 2) (SPECAL) 1. 000 1. 000
EACH 0. 000 0. 00
36, 701. 37000 1. 000 36, 701. 37
0760 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37,612. 50000 1. 000 37,612.50
0765 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 638. 00000 1. 000 1, 638. 00
CAT 0400 CURRENT AMI  $ 75,951.87 $ 0.00$ 75, 951. 87

PRQJIECT TOTAL CURRENT AMI $ 3,754, 145.67 $

8,054.88¢% 3,754, 145. 67



